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Abbreviations 

CMCM Conflict Mitigation through Community Mediation 

CMC  Community Mediation Center 

CMCC  Community Mediation Coordination Committee 

CDO  Communication and Documentation Officer 

DLA  District Line Agencies 

DDC  District Development Committee 

DNH  Do No Harm 

GON  Government of Nepal 

GA   General Assembly 

GESI  Gender Equality and Social Inclusion 
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1. Report Verification 

M# Milestone Description Means of Verification 

53 Documentation of 

Project Progress 

Quarterly basis(Q2-

Y2) 

 

Quarterly information 

in the form of 

Calendar updates, 

Reports, and 

Meetings, conducted 

that track Project 

Activities and overall 

progress 

 

USAID’s receipt of a quarterly progress 

report – due within 30 days of the last 

day of reporting quarter 

•Pages: 4-5 

•Content: political/security context 

update, progress on OCAT, 

challenges, accomplishments, lessons 

learned, success stories, next quarter 

plan, summary performance indicator 

data 

•Annex: 

○ list of Milestone reports and 

dates delivered to USAID in that 

quarter 

○ updated M&E indicator data 
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2. Background 

Mandwi has been implementing “Conflict Mitigation through Community Mediation” 

program in Dhanusha, Mahottari, Siraha, Saptari, Sarlahi and Rautahat districts with the 

support of USAID. Save the Saptari, SAMAGRA, CFWA (Community Family Welfare 

Association), Aastha Nepal, VCDC (Village Community Development Center), and 

Community Power are the local project-implementing partners. The targeted beneficiaries of 

the program are poor people, especially women, youths, and traditionally marginalized 

people. The main goal of the program was to sustain the peaceful environment in the 

community.  

CMCM (Conflict Mitigation through Community Mediation) agreement signed on March 18, 

2014 with USAID with the effective date of 31 March 2014. Mandwi achieved the project 

agreement from Social Welfare Council (SWC). It established its CMCM project office at 

Gaur, Rautahat in one of the project districts. Sub award agreements signed with the six local 

partner non-government organizations (PNGOs) from implementing districts. After rapid 

based assessment (RBA), 4 VDCs (Village Development Committees) in each district and 24 

village development committees (VDCs) were finalized. Community Mediation Coordination 

Committee (CMCC) is a loose group formed at district level in the combination of district 

line agencies, judicial, quasi/semi judicial bodies and civil society. They worked as 

watchdogs group at district level to monitor the CMCM program, guide, and provide 

feedback for the further improvements. 

Mandwi selected 36 (female 12, Dalit 4 and Janajati 2) masters’ trainers from the project 

districts and provided training on basic community mediation for 8 days. Furthermore, it 

mobilized the trained masters’ trainer in the selection process of community mediators. The 

648 (female 263, Dalit 100, Janjati 100 and Muslims 29) (27 per Village Development 

Committees-VDCs in 24 project VDCs) community mediators were selected and trained by 

the masters’ trainers. Increasing access of marginalized community people 24 community 

mediation centers established at VDC offices with basic equipment (board, furniture, 

stationeries, bios of mediators etc) support. Those centers are currently offering the mediation 

services to the local people.  

In addition to the community mediation services, advocacy platforms for both women and 

youth established to increase the participation of youth and women in the process of 

community mediation, local resources mobilization, and planning processes. Moreover, as 

awareness campaign, Mandwi has developed Information, Education Communication (IEC) 

materials i.e. brochure and pamphlets with the information on community mediation related 

services, benefits, mediation centers and contact persons. These IEC materials distributed in 

the project VDCs through Partner Non-Governmental Organizations(PNGOs), mediation 

centers, community mediators, youth advocacy platform (YAP), women advocacy platform 

(WAP) and local level other institutions. With the technical support of Mandwi, PNGOs 

developed radio program script and Public Service Announcement (PSA) on community 

mediation including in local language Maithili and Bajjika as an outreach to the mediation 

centers.  
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Milestone Report no. 53 describes about quarterly information in the form of calendar 

updates, reports, and meetings conducted that tracks project activities and overall progress. 

This report contains all the details of activities carried out by the Mandwi with the close 

coordination of local project implementing partners and USAID including political/security 

context update, progress on OCA (Organizational Capacity Assessment), challenges, 

accomplishments, lesson learned, success stories, and next quarter plan, summary of 

performance indicator data. It has list of milestone reports and dates delivered to USAID and 

updated M&E indicator data under annexes. 

3. Political/Security Context Update 

Due to the boarder centric strike in Terai region since September 2015 by Madhesi Morcha 

demanding for their rights, more or less, all of the southern boarders in Terai are blocked 

resulting the lack of supply of goods like fuel, gas, vegetables as well as life-saving 

medicines. Only 60% of private and boarding schools are re opened since the Diwali holidays 

(October) and many of those are uncertain as to how longer they can function. Ambulances 

are not operating due to fuel crisis. Food prices continue to go up. Domestic air-flights are cut 

half in number. 90% of factories have shut down, according the Federation of Nepalese 

Chamber of Commerce and Industry. The Nepal Oil Company has announced that it cannot 

distribute any more fuel because it has run out of stock. In addition, the earthquake survivors 

from the hardest hit districts – 400,000 people (80,000 families) remain in desperate need of 

shelter and food, and winter is approaching soon. 

From the security point of view, in spite of agitation by the political parties within the project 

districts, there are not any security challenges or other disturbances in the program areas. In 

addition, concerned stakeholders are cooperative that helps in implementation of the program 

activities likewise community mediation services offer. However, due to the regular strikes in 

Terai by Medhesi Morcha for their rights, CMCM project other field level activities like 

monthly review and planning meeting of YAP, WAP, and community mediators were 

disturbed because of very less movement of platform members from one ward to another and 

engagement of community people in strike and agitation. 

4. Progress on OCA 

We observed during the organization capacity assessment of the local project-implementing 

partners that they needed technical support and capacity building in developing their 

monitoring and evaluation framework. Therefore, Mandwi organized training to local project 

implementing partners and facilitated in the area of monitoring and evaluation to build their 

capacity and develop their project performance management plan so that they could establish 

monitoring and evaluation system at their organizations, and started to report on project 

indicators based on that to Mandwi. 
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5. Challenges/Actions 

 Challenges Actions taken 

 Implementation of planned program 

activities (review meeting with partner, 

community mediation year one sharing 

meeting) affected by regular strike since 

a long time. 

 

 

 It affects in monitoring (case 

registration and dispute resolution) and 

reporting (milestone reports). 

 

 Regular coordination by Mandwi with local 

project implementing partners and frequent 

coordination and cooperation by project 

implementing partners with community, 

VDC stakeholders and youth, women 

advocacy platform members as well 

community mediators for appropriate plan 

and actions in this critical situation. 

 Motivation, counseling, and technical 

assistance by local project implementing 

partners’ to community, VDC stakeholders 

and youth, women advocacy platform 

members for mobilization in the community 

with safeguarding. 
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6. Accomplishments 

Description Achievement Reasons for Deviation 

Administration Start-up   

Activities 

Office Established in one of the project 

districts (Milestone 1) 

Mandwi Capacity Assessed (Milestone 2) 

Partnership Established (Milestone 3) 

Partners’ Capacity Assessed (Milestone 4) 

Partners’ Training Prepared (Milestone 5) 

Partner Training Conducted (Milestone 6) 

 

 Achieved planned for Q1 

 

 

 

 Achieved planned for Q1 
 

 Achieved planned for Q1 
 

 Achieved planned for Q2 
 

 Achieved planned for Q1 
 

 Achieved planned for Q2 

 

Program Start-up  and Coordination 

Phase 

  

Activities 

Rapid Baseline Assessment Conducted 

(Milestone 7) 

Government of Nepal Coordination 

Established and VDCs selected (Milestone 

 

 Achieved planned for Q1 

 Achieved planned for Q2 
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Description Achievement Reasons for Deviation 

8) 

District Level Community Mediation 

Coordination Committee formed in each 

District (Milestone 9) 

CMCC Year 1 Review and 

Development of CMCC Year 2 District 

Level Action Plans (Milestone 10) 

 

 

 

Year 2(Q1&Q2)CMCC Mid-term Progress 

Review (Milestone 11) 

 

 Achieved planned for Q3 

 

 It is completed by Community Power in Rautahat only. It is 

remaining to be accomplished in other five districts i.e. 

Saptari, Siraha, Dhanusha, Mahottari and Sarlahi by local 

project implementing partners. 

 

 

 

 Due to the regular strikes in Terai since a long time, it has not 

achieved yet. 

 

 

 

 It was planned by local project 

implementing partners for August –

September 2015. Due to strike by 

Madhesi Morcha in Terai since 

August to date, it has not been 

accomplished. It is the carry over 

activities of Q4-Y1. It will be 

completed in next quarter. 

 Though, CMCC year review and 

development of CMCC year 2 district 

level action plans has not been 

accomplished yet, this activity is re 

planned for Q8-Y2.  

Outputs   

1. Improved mediation services to 

marginalized community people 

  

Activities   
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Description Achievement Reasons for Deviation 

Select 36 Master Trainers (Milestone 14) 

 
Master Trainers’ Training Prepared 

(Milestone 15) 
 

Master Trainers Trained (Milestone 16) 

 

Community Mediators Selected (Milestone 

17) 

 

Community Mediation Training Prepared 

(Milestone 18) 

 

Community Mediators Trained (A) 

(Milestone 19) 

 

Community Mediators Trained (B) 

(Milestone 20) 

 

Mediation Centers established in 12 

VDCs in 3 Districts (A) (Milestone 21) 

 

Mediation Centers established in 12 

VDCs in 3 Districts (B) (Milestone 22) 

 
 

Community Mediation Centers Offer 

Services (Milestone 23) 

 Achieved planned for Q2 

 

 Achieved planned for Q2 

 

 Achieved planned for Q2 

 

 Achieved planned for Q2 

 

 

 Achieved planned for Q2 

 

 Achieved planned for Q3 

 

 Achieved planned for Q3 

 

 Achieved planned for Q3 

 

 

 

 Achieved planned for Q3 

 

 In quarter four (Q4)-January-March 2015, total 186 cases 

were registered in 22 CMCs (Community Mediation Centers). 

Out of 186, 159 cases related with male, and 27 cases related 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 It is the carry over activities of Q4-

Y1.  
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Description Achievement Reasons for Deviation 

 

 

 

 

 

Community Mediation Centers Offer 

Services (Milestone 24) 

 

 

 

 

Community Mediation Centers Offer 

Services (Milestone 25) 

 

 

 

with women. 27 percent of cases were registered from dalit 

community, 6 percent from Janjati and 5 percent from 

Brahman/Chhetri. There were maximum cases related with 

boundary of land, fighting, pastureland, grass, fuel woods, 

abuse, money transaction, and compensation of damage of 

crops. Out of 186 cases, 160 cases were successfully resolved 

(For details see MS report 23 also). 

 In quarter five (Q5)- April to June 2015, total 121 cases were 

registered in 19 CMCs. Out of 121, 96 cases related with male 

and 25 cases related with women. 18 percent of cases were 

registered from Dalit community, 9 percent from Janjati, 5 

percent from Brahman/Chhetri, and 4 percent from Muslim. 

There were maximum cases related with boundary of land, 

fighting, pastureland, grass, fuel woods, and abuse. Out of 

121 cases, 101 cases were resolved successfully (For details 

see MS report 24 also). 

 In quarter six (Q6)- July to September 2015, total 157 cases 

were registered in 18 CMCs. Out of 157, 115 cases related 

with male and 42 cases related with women. 19 percent of 

cases were registered from dalit community, 12 percent from 

Janjati and 4 percent from Muslim. There were maximum 

cases related with boundary of land, fighting, abuse, 

pastureland, money transaction, and interpersonal conflict. 

Out of 157 cases, 137 cases were resolved successfully (For 

 

 

 

 

 

 It is the carry over activities of Q5-

Y2.  

 

 

 

 

 It is the carry over activities of Q6-

Y2. Achieved in this quarter. 
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Description Achievement Reasons for Deviation 

 

 

24 Community Mediation Year 1 Sharing 

Meetings Conducted (Milestone 30) 

details see MS report 24 also). 

 

 Not achieved. 

 

 Due to the regular strikes in Terai 

since a long time, it has not achieved 

yet. It is the carry over activities of 

Q5-Y2. It will be achieved once strike 

stopped.  

2. Increased participation of youth and 

women in local government planning 

and peace building processes 

  

Activities 

24 VDC Youth Advocacy Platforms 
Established and Action Plans Developed 
(Milestone 33) 
 
24 VDC Women Advocacy Platforms 

Established and Action Plans Developed 
(Milestone 35) 

 

 

 

 Achieved planned for Q4 

 

 

 Achieved planned for Q4 

 

 

3. Increased community awareness on 

conflict management and mitigation 

  

Activities 

Year 1 Radio Program produced 

  

 It is the carry over activity of Q3-Y1 
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Description Achievement Reasons for Deviation 

(Milestone 38) 

 

 

 

 

 

 

 

 

Year 1 Radio Program Broadcasted 

(Milestone 39) 

 

 

 

 

 

 PNGOs developed the script of radio program first and shared 

with Mandwi. Mandwi provided feedback to PNGOs on 

script. They revised the script and sent back to Mandwi. 

Finally, Mandwi sent such script to USAID for the feedback 

and approval. After getting the approval from USAID, 

Mandwi facilitated PNGOs to develop the peace building 

community mediation radio program in two major languages 

i.e. Maithili (for Dhanusha, Mahottari, Saptari and Siraha) and 

Bajjika (for Rautahat and Sarlahi). After that, PNGOs 

coordinated with local FM radio and produced 25 minutes 

peace building community mediation radio program with 5 

minutes overview of the project services and resources and 20 

minutes scripted conflict mitigation drama (For details see 

milestone report 38 also). 

 Local FM radio broadcasted the peace building community 

mediation radio program in Maithili language for Dhanusha, 

Mahottari, Saptari and Siraha districts and in Bajjika language 

for Rautahat and Sarlahi districts under the guidance and 

facilitation of PNGOs. It helps marginalized community 

people to get the information about the established mediation 

centers in their VDC and community mediators. Furthermore, 

this radio program made community people aware on 

significance of community mediation. Finally, they sensitized 

and got access to mediation services offered by mediation 

centers available at their VDCs. (For details see milestone 

report 39 also). 

achieved in Q6. 

 

 

 

 

 

 

 

 

 It is the carry over activity of Q4-Y1 

achieved in this quarter. 
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Description Achievement Reasons for Deviation 

Year 2 Radio Programs 

Produced (Milestone 40) 

 

Community Mediation Video 

Documentary Produced(Milestone 42) 

 

 

Community Mediation Information, 

Education, and 

Communication (IEC) materials designed 

(Milestone 44) 

 

 

 

 

Community Mediation IEC produced and 

distributed in Local Languages (Milestone 

 PNGOs had already done agreement with local FMs for 

production and broadcasting of year 1 and year 2 radio 

programs. They produced year 2 radio program in two local 

languages i.e. Maithili and Bajjika.  

 

 Not achieved yet. 

 

 

 Mandwi designed Information, Education and 

Communication material i.e. Brochure and Pamphlets in 

Nepali language that describe about community mediation 

services’ availability, including contact persons and numbers 

etc. first in line with USAID branding and marking policy. It 

was shared with USAID for the valuable input and feedback. 

On the basis of feedback, IEC material was finalized. The 

main objective of the IEC material was to inform community 

people and stakeholders on community mediation and 

sensitize them to contact community mediation centers for the 

dispute resolution. 

 

 Total 12000 pieces of Community Mediation IEC materials 

i.e. Brochure and Pamphlets were produced in local language 

and distributed to key community stakeholders in the CMCM 

 It is the carry over activity of Q6-Y2. 

Radio program for year 2 produced by 

PNGOs but had not reported by them. 

Therefore, it will be achieved in next 

quarter.  

 It is the planned activity of this 

quarter. Due to the strike in Terai since 

three months. It will be achieved in 

next quarter. 

 It is the carry over activity of Q4-Y1 

achieved in this quarter. 

 

 

 

 

 

 It is the carry over activity of Q5-Y1 

achieved in this quarter. It will be 

reported in next quarter. 
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Description Achievement Reasons for Deviation 

45) project area through youth and women advocacy platform 

members, community mediators and female child health 

volunteers etc. to sensitize people on community mediation 

services. 

 

4. Institutional capacity of Mandwi along 

with its local partners strengthened 

  

Monitoring and Evaluation   

Activities 

M&E Framework drafted and Staffs and 

Project Partners Training Prepared 

(Milestone 46) 

M&E framework established and Staff and 

Project Partners trained (Milestone 47) 

 

 

 

 

 

 

 Achieved planned for Q1 

 

 

 CMCM project M&E framework finalized and established at 

Mandwi with the regular and close coordination and technical 

support from USAID. Mandwi organized staffs and project 

partners training on ME Framework at Hotel Manaki, 

Janakpur, Dhanusha from 12-14 July 2015 under Conflict 

Mitigation through Community Mediation Program after the 

finalization of log frame and PMP in a given format by 

USAID. The main objective of the training was to build up 

the capacity of partner organizations and staffs on monitoring 

and evaluation system of the organization and established at 

 

 

 

 However, PNGOs are working on 

project performance management 

plan right now with the coordination 

and facilitation of Mandwi will be 

reported in next quarter. 
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Description Achievement Reasons for Deviation 

 
 

Documentation of Quarterly Project 

Progress (Q 1-Y 1) (Milestone 48) 

 

Documentation of Quarterly Project 
Progress (Q 1-Y 2) (Milestone 49) 

 

Documentation of Quarterly Project 

Progress (Q 1-Y 3) (Milestone 50) 

 

Documentation of Annual Project Progress 

(Year 1) (Milestone 51) 
 

 

Documentation of Annual Project 

Progress(Q1-Year2) (Milestone 52) 

PNGOs also. 

 Achieved planned for Q2 

 

 Achieved planned for Q3 

 

 

 Achieved planned for Q4 

 

 

 Achieved planned for Q5 

 

 Achieved (For details please see milestone report 52) 

 

 

 

 

 

 

 

 

 

 It is the carryover activity of Q6-

Y2achieved in this reporting period. 
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7. Lessons Learned 

 Local level dispute resolution through community mediation saves money of rural 

community people. 

 Increased access of marginalized community people to local level dispute resolution 

mechanism help to strengthen them economically and socially. 

 Maximum mobilization of youth and women in the community played a vital role in social 

harmony and peace building processes. 

 Coordination with and participation of VDC and district level institutions from very 

beginning of program implementation help to increase their ownership towards program. 

8. Success Stories 

Case 1 Increased access of marginalized community people to local level dispute resolution 

mechanism 

Mandwi has been implementing “Conflict Mitigation through Community Mediation-CMCM” 

project in targeted 24 VDCs of six districts i.e. Saptari, Siraha, Dhanusha, Mahottari, Sarlahi and 

Rautahat of Terai with the technical and financial support of USAID. There are six local project-

implementing partners i.e. Save the Saptari, Samagra Jan Utthan Kendra, Community Family 

Welfare Association, Aastha Nepal, Village Community Development Center, and Community 

Power of the CMCM project. The project purpose is local level conflicts mitigated. It has an 

output i.e. improved mediation services to marginalized community people, and increased 

community awareness on conflict management and mitigation. 

Mandwi mobilized of youth and women advocacy platforms in facilitating and encouraging 

marginalized community people for the resolution of local level disputes at local level through 

available community mediation centers in the presence of trained local community mediators to 

save their time and resources. They disseminated the information regarding services provided by 

community mediation center (CMC) in the community. They informed villagers about Melmilap 

radio program & IEC materials that have the information about the community mediation and its 

features. Finally, they knew about the community mediation services available at their own 

VDCs. They sensitized on the importance of local level dispute resolution.  

It monitored that 63% of cases were from marginalized community registered at mediation 

centers in the project area. Out of them, 60 (28%) cases were related with women, 78 (23%) 

cases were from dalit, 28 (8%) cases from janjati and 15 (4%) cases from Muslim. In total, 164 

(91%) cases from marginalized community resolved through mediation centers. 
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In this way, access of marginalized community people to local level dispute resolution increased 

in the project area. It helped to decrease dispute led economic and social burden and saved their 

time.  

Case 2Mobilized district resources in Community Mediation 

CMCM project has one of the main strategy i.e. local engagement and sustainability. As per the 

strategy, CMCM local project implementing partner of Siraha; Samagra Jan Utthan Kendra 

coordinated with district development committee (DDC) and informed about the CMCM 

program and requested of joint initiation for the effective implementation of community 

mediation program in the district. In the coordination meeting DDC, inquired several issues 

about community mediation services and people’s access as well as willingness. The partner 

organized provided details about each of those questions. On the basis of those information, the 

DDC Siraha suggested to submit a proposal. Samagra submitted the proposal to DDC as 

discussed in the coordination meeting. An agreement between DDC and Samagra was 

accomplished on 10 July 2015 for the study on existing situation of community mediation 

program in Siraha district. Samagra did a study and shared the findings of the study to district 

stakeholders in a meeting organized by DDC. District stakeholders and DDC thanked Samagra 

and CMCM program because it helped DDC to understand about the community mediation 

program implemented in the district, total number of cases registered and resolved, case referral 

mechanism, and nature of disputes etc. It helped DDC to develop a strong coordination 

mechanism at district level in terms of effective community mediation program implementation 

and monitoring. 

In this way, the CMCM project was able to mobilize the local resources i.e. NRs 300000/- 

(Three Lakhs) from the district for the community mediation. This initiation of Samagra does not 

only help to increase the ownership of the DDC towards community mediation program but also 

guide and encourage to the other local project implementing partners towards local engagement 

and sustainability. 

Case 3 Facilitation on social cohesion and harmony contributed in preventing ethnic based 

violent in Terai during the protest 

Mandwi has been implementing “Conflict Mitigation through Community Mediation-CMCM” 

project in targeted 24 VDCs of six districts i.e. Saptari, Siraha, Dhanusha, Mahottari, Sarlahi and 

Rautahat of Terai with the technical and financial support of USAID. There are six local project-

implementing partners i.e. Save the Saptari, Samagra Jan Utthan Kendra, Community Family 

Welfare Association, Aastha Nepal, Village Community Development Center, and Community 

Power of the CMCM project. The project aimed to sustain peaceful environment in the 

community. The project has increased participation of youth and women in local government 

planning and peace building processes. 
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There was a protest by Madheshi Morcha in Terai since a month long claiming their rights and 

identity. There were human and property loss due to the ongoing protest and curfew by district 

administration offices are imposed. There was a high chance of increasing ethnicity and caste 

based violence in Terai. With this understanding, Mandwi communicated, coordinated and 

facilitated community mediation coordination committee (CMCC) meeting of district level key 

stakeholders at district level and community mediators, youth and women advocacy platforms 

meeting at VDC level. Mandwi checked for security all of the CMCM staff. It facilitated 

meetings among them to keep maintain social cohesion in the community and district level. The 

CMCM facilitated meetings and encouraged political leaders to maintain social cohesion that is a 

key social capital. In addition, community mediation centers, community mediators, youth and 

women advocacy platform members also facilitated meetings and encouraged marginalized 

community to maintain social harmony. As a result, no any ethnicity and caste based violent 

incidents occurred in the project area. However, in large, the understanding against the violence 

also supported reducing such violence at the district level. 

Case 4 Community mediators (especially female), youth and women advocacy platforms 

encouraged, took a lead role and mobilized in the community 

Aastha Nepal has been implementing “Conflict Mitigation through Community Mediation-

CMCM” project in targeted four VDCs of Mahottari district with the coordination of Mandwi 

and technical and financial support of USAID. The project purpose is local level conflicts 

mitigated. It has an output i.e. improved mediation services to marginalized community people, 

increased participation of youth and women in local government planning, peace building 

processes and increased community awareness on conflict management and mitigation. 

After the agreement with Mandwi and office set up, Aastha Nepal coordinated with government 

and selected four project VDCs (Village Development Committee) i.e. Bathnaha, Parsa Pataili, 

Ekrahi and Siswa Kataiya to implement the program. With the close coordination of Community 

Mediation Coordination Committee (CMCC), it selected six masters’ trainers, and 108 

community mediators (36 female and 27 from each VDC). After that, Aastha organized training 

on basic mediation.. To provide community mediation services to marginalized people, 

4mediation centers were established at VDC level. To increase awareness on community 

mediation and its significance, Information Communication Education (IEC), materials and radio 

programs were designed and produced, and disseminated. In addition, the 4 women and 4 youth 

advocacy platforms also mobilized in the community to support the community mediation 

services.  

Community mediators, youth, and women advocacy platforms are playing a crucial role in 

information dissemination and awareness rising on importance of community mediation. 

Mediation centers are properly functioning and community mediators are providing mediation 

services to community people to resolve the local level disputes at local level. It is observed that 
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community mediators (female) are taking a lead and ownership especially in gender-based 

violence (GBV) and other cases related with women because among 38 disputes were registered 

at community mediation centers from January to September 2015 in Mahottari district, 10 cases 

(26%) were related with women (5 GBV). In total, 114 community mediators were participated 

in facilitating 38 disputes registered at mediation center. Out of that, 23 mediators (20%) were 

female (but female community mediators led 100% cases related to women). In this way, 

community people are selecting female community mediators for GBV, and other case related to 

women. It helps to build their leadership through community mediation services. 

9. Next Quarter Plan 

Carry over activities 

 CMCC Year 1 Review and Development of CMCC Year 2 District Level Action Plans 

(Milestone 10) 

 Year 2(Q1&Q2)CMCC Mid-term Progress Review (Milestone 11) 

 24 Community Mediation Year 1 Sharing Meetings Conducted (Milestone 30) 

 Year 2 Radio Programs Produced (Milestone 40) 

 Community Mediation Video Documentary Produced(Milestone 42) 

 Community Mediation IEC produced and distributed in Local Languages (Milestone 45) 

 M&E framework established and Staff and Project Partners trained (Milestone 47) 

 

Planned activities 

Some major tasks that are included in next quarter plan are as follows: 

 CMCCYear2 Review and Development of CMCC Year 3Action and Sustainability Plans 

(Milestone 12) 

 Community Mediation Centers Offer Services (Milestone 26) 

 All 24 Youth Advocacy Platforms each hold Progress Review Meeting(Milestone 34) 

 All 24 Women Advocacy Platforms each hold Progress Review Meeting (Milestone 36) 

 Year 2 Radio Programs Broadcasted (Milestone 41) 

 Community Mediation Video Documentary Units copied and distributed at district and VDC 

level (Milestone 43) 

 Documentation of Project Progress Quarterly Basis (Q3-Y2)(Milestone 43) 

 Monthly Calendar submitted for year 2( Milestone 59) 

 Participate in Quarterly CMM Partners Meeting inn year 2 (Milestone 62) 
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10. Summary Performance Indicator Data 

 

In the beginning, we have only the log frame of CMCM program. Based on the log frame we 

reported project performance indicators data in documentation of annual project progress year 1 

(Milestone 51). Based on the plan of formulation of project performance management plan 

(PMP) under CMCM program, Mandwi developed PMP in coordination and guidance of USAID 

including the standard indicators of USAID. Therefore, based on the PMP, Mandwi started to 

report on such project performance indicators on quarterly basis from Q6 (Documentation of 

Project Progress Quarterly Basis, Q1-Y2). 

S.N.  Indicators  Target for 2015 Result  Contributing 

Factors  

1  % change in conflicts 

stemming from issues 

of inclusion and access  

57% 55% Awareness of 

community people 

increased and they 

are living together 

in the community 

with social harmony 

in peaceful 

environment. 

2  % change in target 

population that 

perceives a reduction in 

conflicts over resources 

stemming from issues 

of inclusion and access  

74% 86% Access of 

marginalized 

community people 

increased to the 

community 

mediation centers. 

The local level 

disputes resolved by 

community 

mediators at local 

level. 

3  Number (and percent) 

of successfully 

mediated local level 

disputes among women, 

NA 222 disputes 

resolved in the 

project area 

Disputes facilitated 

by the trained 

community 

mediators adopting 
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youth or people from 

marginalized groups as 

a result of USG 

assistance 

7 steps of 

community 

mediation 

4  % change in target 

population that perceive 

conflicts mitigated  

26% 33% The maximum 

number of  local 

level disputes 

resolved by 

community 

mediators at local 

level. 

5  

 

# of conflict issues 

identified in the 

working VDCs with an 

objective of addressing 

those conflicts  

900 464 With the 

mobilization of 

community 

mediators, youth 

and women 

advocacy platforms 

and in coordination 

with concerned 

VDC 

6  % of established 

mediations centers 

continued by local 

government at project 

close  

NA NA  

7  # of new groups or 

initiatives created 

through USG funding, 

dedicated to resolving 

the conflict or the 

drivers of conflict  

54(CMCC-6, 

CMC-24, YAP-

24) 

78 (CMCC-6, 

CMC-24, YAP-

24, WAP-24) 

Functional and 

regular coordination 

by PNGOs with 

VDCs, district line 

agencies and 

stakeholders like 

Bar Association, 

District 

Administration 
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Office, and district  

court etc 

8  # of local women 

participating in a 

substantive role or 

positions in a peace 

building process 

supported with USG 

assistance  

316 479 Facilitation of local 

project 

implementing 

partners on 

importance of 

participation of 

women and their 

mobilization for 

their rights to 

community 

stakeholders and 

VDCs 

9  # of advocacy platforms 

established and 

functional  

48 Youth advocacy 

platforms 24, 

women 

advocacy 

platforms 24 

Functional and 

regular coordination 

by community 

mediator 

coordinator  with 

VDCs, and local 

stakeholders like 

youth and women 

etc 

10  % of annual VDC 

budget allocated to 

community mediation 

and marginalized 

community  

NA NA  

11 Number of people from 

marginalized groups 

participating in a 

substantive role or 

position in a peace 

building process 

NA 71 Facilitation of local 

project 

implementing 

partners on 

importance of 

participation of 
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supported with USG 

assistance 

marginalized groups 

and their 

mobilization for 

their rights to 

community 

stakeholders and 

VDCs 

12 Number of host national 

inhabitants reached 

through USG-assisted 

public information 

campaigns to support 

peaceful resolution of 

conflicts 

12000 24500 IEC materials like 

brochure and 

pamphlets 

production and 

distribution as well 

as community 

mediation program 

designed, produced 

and broadcasting in 

local languages i.e. 

Maithili and 

Bajjika. 

13 Number of stories  

disseminated with USG 

support to facilitate the 

advancement of 

reconciliation or peace 

processes  

1 2 (Radio 

program, jingle 

production) 

Radio program, 

jingle production, 

and broadcasted in 

local languages i.e. 

Maithili and 

Bajjika.  

14 #of USG-funded events, 

trainings, or activities 

designed to build 

support for peace or 

reconciliation on a mass 

scale 

30 30 

 OCA-1 

 MTOT 

(Mater 

Training of 

Trainers) -1 

 Basic 

Mediation 

Training -24 

 CMCC 

Formation-1 

 CMCC 

Master Trainers 

mobilized by 

PNGOs in respected 

districts 

Functional and 

regular coordination 

by PNGOs with 

VDCs, district line 

agencies and 

stakeholders like 
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Review-1 

 Advocacy 

Platform 

Meeting-1 

 Project 

partners 

trained on 

ME-1 

 

Bar Association, 

District 

Administration 

Office, and district  

court etc. 

Strictly follow the 

selection criteria of 

community 

mediators and focus 

on gender and 

inclusion, people to 

people and do no 

harm strategies 

15 Percentage change in 

average Local 

Organizational Capacity 

Assessment Score 

among local 

organizations supported 

by USAID (CBLD) 

NA NA  

11. Other APS Requirements 

 

 People to People/Do No Harm/Gender & Social Inclusion 

PNGOs continued the people-to-people, do no harm and gender and social inclusion approaches 

in coordination with VDC and district officials and stakeholders for mobilization of community 

mediator coordinator, community mediators, community mediation coordination committee and 

youth and women advocacy platforms in the project area. It was supportive for them in 

facilitating the community review meetings with community mediators and youth and women 

advocacy. They become able to increase the participation of women and marginalized 

community in the project interventions. 

 Local Engagement & Sustainability 
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For the sustainability and ownership of the program, the community, stakeholders are 

continuously informed and their participation is ensured by the PNGOs. In this reporting period 

DDC resource is mobilized in the project area in Siraha with the initiation of local project 

implementing partner SAMAGRA. In total NRs 300000/- (Three Lakhs) is received for 

community mediation. This initiation of Samagra does not only help to increase the ownership of 

the DDC towards community mediation program but also guided and encouraged our other local 

project implementing partners towards local engagement and sustainability. 

 Coordination 

However, the coordination is the key area of program effectiveness and efficiency, coordination 

and communication continued by PNGOs with concerned VDCs and community stakeholders in 

the project VDCs in terms offering community mediation services by mediation centres and 

mobilization of youth and women advocacy platforms in the community. They also coordinated 

with concerned VDCs to mobilize the targeted group (women, youth, children, Dalit) resources 

in the project area. 
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1.1 Annex 1 List of Milestone Reports and Dates Delivered to USAID 

S.N. Milestone Report Date Delivered to USAID 

1 Milestone 23 15 October 2015 

2 Milestone 24  15 October 2015 

3 Milestone 25  15 October 2015 

4 Milestone 38  15 October 2015 

5 Milestone 39  15 October 2015 

6 Milestone 44 20 March 2015 

7 Milestone 52 15 October 2015 
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1.2 Annex 2. Snaps 

  

Community Mediation Service Session at 

Badharba, Rautahat 

Both Parties in Dispute agreed for Agreement 

after Mediation at Badharba, Rautahat 

  

Community Mediation Service Session at 

Basatpur, Rautahat 

Meeting with Community Mediators at 

Jhunkhunwa, Rautahat 
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Case Registered at Community Mediation 

Center Ekrahiya, Mahottari 

Mediation Service Review Meeting with 

Community Mediators at Siswa Kataiya, 

Mahottari 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Radio Program Production in Mahottari Radio Program Production in Mahottari 

 

 

 


